COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 10/ 2001

ESTI MATE SUMVARY 15:13: 09
CONTI D: C13172 ESTI MATE NO 0005 PROG SPEC YR 1999
PCN: 13172-BID COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 215.0 DAYS TIME ALLOW 1/11/2002 FI XED COMPLETI ON DAT
RL FYO1 1-70 SIGNING PERCENT TIME:  67.61 ORI G TIME ALLON 10/ 26/ 20C FI XED COVPLETI ON DAT
PRQJIECT NO. | M R100- 069
Rl FYO1 1-70 SI GNING
NAVE OF ROAD: I-70
PRQJIECT COUNTI ES: EAGLE CLEAR CREEK
SUMM T
CONTRACTOR:
KOLBE STRI PI NG | NCORPORATED PAY PERI OD ENDI NG 09/ 30/ 2001 DATE TI ME STARTED 02/28/2001
550 TOPEKA WAY DATE LET 01/ 25/ 2001 DATE WORK BEGAN
DATE AWARDED 02/ 14/ 2001 DATE TI ME SToPPED 01/11/2002
DATE CONTRACT EXECUTED  02/28/2001 DATE ACCEPTED 01/11/ 2002
CASTLE ROCK CO 80104 303/ 688- 9516 DATE NOTI CE TO PROCEED 02/ 28/ 2001
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 213, 392. 01 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQIECT AM: $ 1,198,914.02 NON- PARTI Cl PATI NG 927, 686. 75 253, 990. 40
PERCENT COWPLETE: 76. 45% TOTAL EARNI NGS 927, 686. 75 253, 990. 40
FUNDS AVAI LABLE: $ 285, 705. 26 STOCKPI LED MATERI ALS 35, 270. 23 -49,646.53
GROSS EARNI NGS 962, 956. 98 204, 343. 87
TOTAL CLAI VB $ 0. 00 RETAI NAGE -10, 273. 29 -3,215.31
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 952, 683. 69 201, 128. 56
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT  DUE 952, 683. 69 201, 128. 56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 201,71725;.7523 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13172-BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT: I M RLOO- 069 ESTI MATE NO 0005 15: 13: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00810 REMOVAL OF GROUND SI GN 533. 000 318. 000
EACH 138. 000 9, 660. 00
70. 00000 456. 000 31, 920. 00
0010 202-00821 REMOVAL CF SI GN PANEL 85. 000 43. 000
EACH 31. 000 4, 650. 00
150. 00000 74. 000 11, 100. 00
0015 210-00815 RESET SI GN PANEL 2.000 0. 000
EACH 2.000 400. 00
200. 00000 2.000 400. 00
0020 210-00825 *RESET FLASHI NG BEACON 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0025 613-00201 *2 I NCH ELECTRI CAL CONDUI T ( JACKED) 280. 000 0. 000
LF 230. 000 14, 950. 00
65. 00000 230. 000 14, 950. 00
0030 613-01200 *2 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 360. 000 0. 000
LF 335. 000 5, 025. 00
15. 00000 335. 000 5,025. 00
0035 613-01300 *3 I NCH ELECTRI CAL CONDUI T ( PLASTI ©) 5, 842. 000 5, 600. 000
LF 242.000 3,993. 00
16. 50000 5, 842. 000 96, 393. 00
0040 614-00011 SI GN PANEL (CLASS I) 1, 430. 380 873. 350
SF 473. 350 7,881. 28
16. 65000 1, 346. 700 22,422.56
0045 614-00012 SI GN PANEL (CLASS I1) 6, 358. 260 3, 591. 530
SF 2,067. 480 39, 282. 12
19. 00000 5, 659. 010 107, 521. 19
0045 MATERI AL ALLOWANCE SI GN PANEL (CLASS 11) 1, 059. 470
SF -1,059. 470 -12,077. 96
11. 40000 0. 000 0. 00
0050 614-00013 SI GN PANEL (CLASS I11) 11, 559. 000 5, 584. 000
SF 2,916. 000 56, 862. 00

19. 50000 8, 500. 000 165, 750. 00



CONTI D: C13172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13172-BI D ESTI MATE RUN
PRQJECT: I M RL00- 069 ESTI MATE NO. 0005
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0050 MATERI AL ALLOWANCE SI GN PANEL (CLASS I11) 2,562. 000
SF -2,562.000 -32,563.02
12. 71000 0. 000 0. 00
0050 MATERI AL ALLOWANCE S| GN PANEL (CLASS I11) 3, 129. 000
SF -354. 000 -4,499. 34
12. 71000 2, 775. 000 35, 270. 25
0055 614-00200 STEEL SIGN POST (U 2) 220. 000 220. 000
LF 0. 000 0.00
15. 00000 220. 000 3, 300. 00
0060 614-00612  STEEL SIGN POST (W 6X12) 387.000 138. 000
LF 82. 500 2,062.50
25. 00000 220. 500 5,512. 50
0065 614-00615  STEEL SI GN POST (W 6X15) 521.000 199. 000
LF 157. 000 4,082. 00
26. 00000 356. 000 9, 256. 00
0070 614-00818  STEEL SIGN POST (W 8X18) 214.000 36. 500
LF 28. 000 840. 00
30. 00000 64. 500 1, 935. 00
0075 614-00821  STEEL SIGN POST (W 8x21) 146. 000 0. 000
LF 104. 500 3, 135. 00
30. 00000 104. 500 3, 135. 00
0080 614-01022  STEEL SI GN POST (W 10X22) 33.500 0. 000
LF 33.500 1, 507. 50
45. 00000 33. 500 1, 507. 50
0085 614-01026  STEEL SI GN POST (W 10X26) 40. 500 40. 500
LF 0. 000 0.00
45. 00000 40. 500 1, 822.50
0090 614-01226  STEEL SI GN POST (W 12X26) 205. 500 47.500
LF 37.500 1, 687. 50
45. 00000 85. 000 3, 825. 00
0095 614-01502  STEEL SIGN POST (2 | NCH ROUND) 956. 000 752. 000
LF 228. 000 5, 016. 00
22.00000 980. 000 21, 560. 00



CONTI D: C13172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13172-BI D ESTI MATE RUN
PRQJECT: I M R100- 069 ESTI MATE NO 0005
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0095 MATERI AL ALLOMNCE STEEL SI GN POST (2 | NCH ROUND) 223. 000
LF -223.000 -506. 21
2.27000 0. 000 0. 00
0100 614-01552  STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 3, 933. 500 2, 628. 500
LF 1, 018. 500 29, 536. 50
29. 00000 3, 647. 000 105, 763. 00
0100 MATERI AL ALLOMNCE STEEL SI GN POST (2.5 | NCH ROUND) -0.001
( SLI PBASE)
LF 0. 000 0.00
9. 65000 -0.001 -0.01
0105 614-01582  STEEL SI GN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 3, 941. 000 2,122. 000
LF 1, 223. 500 39, 152. 00
32. 00000 3, 345. 500 107, 056. 00
0105 MATERI AL ALLOMNCE STEEL SI GN POST (2.5 | NCH ROUND) -0.001
(SLIP - SCH 80)
LF 0. 000 0.00
12. 25000 -0.001 -0.01
0110 614-03001 CONCRETE FOOTI NG ( TYPE 1) 28. 000 24. 000
EACH 2. 000 1, 400. 00
700. 00000 26. 000 18, 200. 00
0115 614-03002 CONCRETE FOOTI NG ( TYPE 2) 34. 000 27. 000
EACH 0. 000 0.00
800. 00000 27.000 21, 600. 00
0120 614-03003 CONCRETE FOOTI NG ( TYPE 3) 12. 000 4. 000
EACH 8. 000 7, 200. 00
900. 00000 12. 000 10, 800. 00
0125 614-03004 CONCRETE FOOTI NG ( TYPE 4) 6. 000 4. 000
EACH 0. 000 0.00
1, 200. 00000 4. 000 4, 800. 00
0130 614-03005 CONCRETE FOOTI NG ( TYPE 5) 2. 000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0135 614-03006 CONCRETE FOOTI NG ( TYPE 6) 2.000 2.000
EACH 0. 000 0.00
1, 600. 00000 2.000 3, 200. 00



CONTI D: C13172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13172-BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT: | M RL0O- 069 ESTI MATE NO 0005 15: 13: 09

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0140 614-03007 CONCRETE FOOTI NG ( TYPE 7) 10. 000 10. 000
EACH 0. 000 0.00
1, 950. 00000 10. 000 19, 500. 00
0145 614-10128  *BLANKOUT SIGN (FI BER OPTI Q) 8. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0145 MATERI AL ALLOMNCE BLANKOUT S| GN ( FI BER OPTI Q) 0. 000
EACH 0. 000 0.00
12, 000. 00000 0. 000 0. 00
0150 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0155 630-00000 *FLAGG NG 1, 124. 000 714. 000
HOUR 206. 000 5, 768. 00
28. 00000 920. 000 25, 760. 00
0160 630-00012  *TRAFFI C CONTROL MANAGEMENT 109. 000 66. 000
DAY 18. 000 9, 900. 00
550. 00000 84. 000 46, 200. 00
0165 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 13. 000 6. 500
EACH 0. 000 0.00
200. 00000 6. 500 1, 300. 00
0170 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 3. 000 1. 500
EACH 0. 000 0. 00
215. 00000 1. 500 322.50
0175 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0.500
TYPE
) EACH 0. 000 0.00
2, 700. 00000 0.500 1, 350. 00
0180 630-80380  *TRAFFI C CONE 150. 000 75. 000
EACH 0. 000 0. 00
20. 00000 75. 000 1, 500. 00
0185 700-70010 F/ A M NOR CONTRACT REVI SI ONS 900. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C13172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13172-BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT: | M RL0O- 069 ESTI MATE NO 0005 15: 13: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0190 700-70022 F/A QIT PILCT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0195 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0200 700-70035 F/ A OBTAIN PONER FROM HOLY CROSS ELECTRIC 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0205 700-70035 F/ A SI GN COVMUNI CATI ON 14,934. 740 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0210 210-04025 MODI FY STRUCTURE SI GN #204 - REM WK WAY & ADJ VERT 1.000 0. 000
BRACE - MCR LINE | TEM #1
EACH 0. 000 0. 00
900. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 1,213,392.01$ 204,343.87% 962, 956. 98

PRQJECT TOTAL CURRENT AMI $ 1,213,392.01$% 204,343.87% 962, 956. 98



